JPLS M&S List Last Updated on July 26, 2018

CDR Cost CDR Cost PDR Cost PDR Cost FDR Cost FDR Cost
Mechanical (unburdened) (burdened) ((unburdened)| (burdened) |(unburdened)| (burdened) |Estimated by Basis of Estimate
2 Granite tbls (Starrett) 15000 23100 27000 41580 23000 35420(Daniel Bacescu Vendor quote
3 sets of slides and screws 20000 30800 19025 29298.5 17000 26180(Daniel Bacescu Vendor quote
Vibration isolation 11000 16940 11000 12540 11000 12815|Daniel Bacescu Vendor quote
Silcon drift detector 20000 30800 20000 22800 20000 23300(Lonny Berman Historical cost
Visualization hardware 20000 30800 10000 11400 10000 11650|Lonny Berman Historical cost
Endstation hardware- Beam Monitors 30000 46200 30000 46200 20000 23300(Lonny Berman Historical cost
Endstation hardware- Machining plates/parts 25000 38500 42057 64767.78 42057 48996.405(Daniel Bacescu Historical cost (scaled)
Endstation hardware- Beam Stops for SAXS detector 15000 23100 20000 30800 20000 23300|Ben/Scott Historical cost (scaled)
Endstation hardware- Reconditioning hardware (as ré 20000 30800 20000 30800 0 0[Ben Ocko Professional Judgment
Endstation hardware- Flight paths and supports 10000 15400 10000 15400 20000 23300(Daniel Bacescu Professional Judgment
Endstation hardware- Motorized beam slit (JJ Xray) |n/a n/a 7144 11001.76) 8402 9788.33|Ben Ocko Vendor quote
Fast Shutter/absorber n/a n/a n/a n/a 6884 8019.86|Daniel Bacescu Vendor quote
Tilt stage for sample holder n/a n/a n/a n/a 8000 9320|Daniel Bacescu Professional Judgment
Mechanical Sub Total 186000 286440 216226/ 316588.04 206343 255389.595

CDR Cost CDR Cost PDR Cost PDR Cost FDR Cost FDR Cost
Detectors (unburdened) (burdened) |(unburdened)| (burdened) |(unburdened)| (burdened) [Estimated by Basis of Estimate
Pilatus 1M detector 258000 312180 469000 529032 0 0[Ben Ocko Vendor quote
Lambda 250k detector n/a n/a 25000 28200 87750 98982|Ben Ocko Vendor quote
Detectors Sub Total 258000 312180 494000 557232 87750 98982

CDR Cost CDR Cost PDR Cost PDR Cost FDR Cost FDR Cost
Controls (unburdened) (burdened) ((unburdened)| (burdened) |(unburdened)| (burdened) |Estimated by Basis of Estimate
Network switch 9300 14322 9300 10602 9300 10834.5(zY Historical Cost
Linux 10C Server 4200 6468 5800 6612 5800 6757|2Y Historical Cost
2 Workstations 6000 9240 6400 7296 6400 7456|2Y Historical Cost
4 Computer Monitors 2000 3080 2000 2280 2000 2330|zY Historical Cost
4 Large Monitors/TVs 2400 3696 3000 3420 3000 3495|zY Historical Cost
2 GigE Cameras 2400 3696 2400 2736 2400 2796|2Y Historical Cost
2 Camera lenses 600 924 600 684 600 699(zY Historical Cost
2 Webcams 2400 3696 2400 2736 2400 2796|2Y Historical Cost
CAT-6 network cable 600 924 600 684 600 699(zY Historical Cost
Fiber distribution box 1200 1848 1200 1368 1200 1398|zY Historical Cost
PDU for IP controllers and server rack 1000 1540 1000 1140 1000 1165|zY Historical Cost
24 motor connectors 1200 1848 1200 1368 1200 1398(zY Historical Cost
24 Replacement motors 7200 11088 7200 8208 7200 8388|zY Historical Cost
24 encoders for motor axes 2000 3080 8000 9120 12000 13980|zY Historical Cost
24 motor connectors & cables n/a n/a 2000 2280 3000 3495|zY Historical Cost




3 Delta Tau motor controller (24 ch) & power supply [n/a n/a 18000 20520 27000 31455(zy Historical Cost

Cable management (patch panel, cable chain) 5000 5825(Daniel Historical Cost

Controls Sub Total 42500 65450 71100 81054 90100 104966.5

EPS hardware 5000 7700 5000 5700 5000 5825(Chris Stebbins Historical Cost (scaled)

EPS Sub Total 5000 7700 5000 5700 5000 5825

Furniture & partitions 20000 30800 20000 22800 20000 23300(Chris Stebbins Historical Cost (scaled)

Control Station Sub Total 20000 30800 20000 22800 20000 23300




